Power Management

Date: February 18, 2009

Project Plan:

- Meet weekly as possible, then bi-weekly
- March 6th: Develop a process flowchart.
- March 20th: Define details of each task in flowchart. Provide actual figures based on real world examples when possible, otherwise supply estimates.
- April 3rd: Provide alternatives for tasks along with actual or estimated costs.
- May 15th: Provide formalized findings to ITMS and make recommendations.